


Division of Workers' Compensation



Electronic Adjudication
Management System

CA Department of Industrial Relations

EAMS Access Project Advisory Group Jan. 5, 2010



Meeting Agenda

- 1:30-1:40: Introductions
- 1:40-1:50: Meeting objectives
- 1:50-2:10: EAMS access project vision
- 2:10-2:20: Timeline
- 2:20-3: Present term solution document review
- 3-3:15: Questions
- 3:15-3:30: Next steps



Meeting Objectives

- Determine level of acceptance of present term solution
- Determine external user ability to file using SFTP post implementation
- Obtain commitment to requirements and user acceptance testing



EAMS Access Project Vision

Present term: SFTP bulk filing

- 6 forms:
 - Application
 - C&R
 - Stips
 - DOR
 - DOR expedited
 - Lien
- Filing (80/20 rule)
- 3 level user response (submission + error)
- Web site public search page expansion
 - All cases not archived
 - Additional case information (based on survey)


Timeline: 9 months
(in house M&O staff)

Phase I: Gateway



Phase II: Gateway


- Proof of concept: 6 forms
 - Supports multiple filing protocols
 - Enhanced user response
- Single sign-on portal
- User account management



Timeline: 18 months post approval (contract)

- All forms

BULK FILING – SFTP FLOW DIAGRAM



Project Development Timeline

Gateway implementation = 18 months post project approval

Contract development SPR 3
addendum 1

User acceptance testing

Present term solution
design/development

Present term solution requirements
sessions

SPR 3 addendum
submission

1/14/2010

3/1/2010

9/1/2010

11/1/2010



Document Review

- Questions?



Next Steps

- Determine requirement session attendees
- Set up requirements sessions

