

Implementation Plan Timeline (cont'd)

- May 2023: LCO finalizes and posts the QOAF and Appendix.
- May 2023: update LCO website to announce the application process.
- June 1 – July 31, 2023: LCO accepts QOAFs and supporting documents for the first round of applicants.
- August 18, 2023: LCO review and redaction.
- August 18, 2023: LCO prepares list of applicants.
- August 18, 2023: the list is sent to DIR; DIR sends the list, applications and redacted documents to the JAC.
- Schedule JAC recommendation meetings for Qualified Organization no later than September 30, 2023.
- The first set of QOs approved and posted on LCO website *TBD*.

Implementation Plan Timeline (cont'd)

- August 1 – Dec. 31, 2023: LCO accepts QOAFs and supporting documents on a rolling basis.
- Applications received after December 31st will be considered at a future meeting *TBD*.
- Additional recommendation meetings scheduled as necessary.